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Request for Proposals  
Wastewater Infrastructure Design Services 

 

October 10, 2014 
INTRODUCTION  

The Smith River Rancheria (Tribe) is soliciting proposals from qualified consultants to design 
and prepare construction contract documents for the Tribe’s Wastewater Infrastructure 
Project. It is the intent of the Tribe to hire a qualified Consultant who can provide project 
management, preliminary design, and final design services, culminating in the preparation of 
contract documents including plans, specifications, and construction cost estimates, complete 
and ready for solicitation of construction bids. In order for the Consultant to be considered 
qualified, the firm or project team must demonstrate experience in the successful completion 
of projects involving wastewater collection systems and pump station evaluation and design.  

Interested consultants are invited to submit qualifications in accordance with the requirements 
of this Request for Proposals (RFP) and attend a mandatory field review meeting on 
October 20, 2014 beginning at 11:00 A.M at the Lucky 7 Casino parking lot, 350 North Indian 
Road.  The Tribe anticipates accomplishing the work associated with the project for 
approximately $855,000, including design, development of HUD approved format NEPA 
Environmental Assessment, development of Storm Water Pollution Protection Plan (SWPPP), 
environmental compliance, permitting (including Coastal Grading Permit), construction 
including contingencies, and assistance during construction.  The successful Consultant must 
be aware of the financing limitations and be able to provide a clear plan for delivering a bid 
package that meets the   goals within the project budget constraints.  

The Consultant services contract is expected to be awarded by November 12, 2014 and 
contract documents completed by February 27, 2015. The actual time frame to complete this 
design work will be negotiated with the successful Consultant.  The Tribe intends to select a 
single consultant team for all aspects of the work necessary to complete the contract 
documents.  Any Consultant responding to the RFP must be willing to commit the necessary 
resources to the project within a mutually agreed upon schedule.  

 
BACKGROUND  
The Smith River Rancheria completed its new wastewater treatment facility (WWTF) in April 
2009 and has run in compliance with all governing regulations since that date.  The WWTF 
was designed to treat an average daily flow of 25,000 gallons per day (gpd) with the ability to 
expand to 50,000 gpd in the future with the addition of a second membrane bioreactor (MBR). 
However, without an adequate collection system in place to deliver the design flows, 
recirculation is needed to maintain hydraulic loading. The WWTF is currently treating 
approximately 12,000 – 14,000 gpd (56% of capacity) of wastewater from the Lucky 7 Casino, 
the Lucky 7 Fuel Mart, and the House of Howonquet Restaurant, Howonquet Lodge Hotel (70 
rooms), 14 residences, Howonquet Hall Community Center (including Elder Nutrition Site), 
and Elder Housing Facilities (12 units). Therefore, the WWTF has considerable capacity to 
serve additional residences and businesses within the Rancheria community. 
 
The Smith River Rancheria is proposing to extend the collection system gravity sewer main  
from existing termination point at the intersection South Indian Road and Mouth of Smith River 
Road, in order to convey sewage in a Southwesterly then Southerly direction to the existing 
PS5 lift station located at the Northeastern portion of South Indian Road (Figure 1).  Proposed 
gravity main will continue in a Northeasterly direction along Mouth of Smith River Road to the 
intersection of Oceanview Drive to serve the existing and growing needs of the Rancheria and 
the community of Smith River (Figure 1).  Also included will be a gravity sewer line paralleling 
Highway 101 Northwest of the intersection of Highway 101 and Mouth of Smith River Road 
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(Figure 1).  Additionally, two 12-inch casings will be bored and jacked under U.S. Highway 
101.  The first will serve the 8-inch gravity sewer main, and the second will be reserved for a 
future water main.  
 
Mouth of Smith River Road will serve 6 Rancheria parcels and 13 non-Rancheria parcels, as 
well as convey the sewage from the proposed future Head Start, Manning, and Eller, and the 
Dunroven, Epperson, and Gutierrez sections. There is a possibility the Mouth Smith River 
Road gravity sewer may not need to extend to Ocean View Drive depending how the Head 
Start lateral can be connected to the collection system  
 
The estimated project cost for the Mouth of Smith River gravity sewer system project 
is$855,000 (Table 1). 

 
 

Figure 1 
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SCOPE OF SERVICES  
  

Consultant Services:  
The scope of services to be provided by the Consultant shall consist of the following five 
Tasks:  

 
Task 1: Project Management  
The Consultant shall be responsible for providing all contract management and quality control 
services throughout the duration of the project.  

 
Scope of Services:  
Project management responsibilities shall include, but not be limited to:  

 All meetings, agendas, and minutes.  

 Coordinate and consult with all appropriate local and state regulatory agencies to 
ensure clearance for project construction.  

 Schedules and schedule updates.  

 Prepare and submit monthly progress report with monthly progress payment request.   
The monthly progress report shall include:  
o An overview of work accomplished during the previous month;  
o A description of current key activities and an updated schedule for each task and 

subtask;  
o A list of problem areas, if any, and proposed corrective actions;  
o A list of tasks for the following month;  
o A monthly written report showing total contract budget, monthly invoiced amounts, 

cumulative amount invoiced, and project billings to the end of project, and;  
o A Schedule Summary indicating whether the project is on schedule and any 

schedule concerns or critical path items (a Recovery Plan/Schedule for any 
activities that fall more than 2 weeks behind schedule shall be prepared).  

 Quality Assurance/Quality Control Program.  

 Correspondence and file maintenance.  

 
The Consultant’s Project Manager shall play an active role in the management and 
coordination of the project, including coordinating monthly meetings with Tribal staff to discuss 
project status, problems, budgeting, and other areas that have an adverse effect on the work.  
 
Task 2: Pre-Design   
The Consultant shall provide preliminary engineering design services and shall prepare a 
Preliminary Design Report for the project that encompasses all work items.  

 Prepare a Pre-Design Report (PDR) that identifies each relevant design item, outlines 
the design including alternatives, right-of-way issues, constructability analysis, and 
estimated construction costs. The level of detail provided in the PDR should be 
equivalent to a 30% design effort for each major element of the project.  

 Formal PDR submittals shall be prepared for review (draft) and distribution (final), with 
drawings reduced to 50% and printed on 11” x 17” reproducible paper, and 
specifications printed on 8 ½” x 11” reproducible paper.  Prior to completion of the 
final submittal, the Consultant shall respond to and incorporate, if appropriate, any 
comments received from the Tribe or other interested party.  

 Ten (10) document sets shall be submitted at both draft and final stages. In addition, 
the final PDR shall be submitted in Portable Document Format (.pdf) on PC-
compatible CD or DVD.   

 
Task 3: Environmental Compliance and Permitting  
The following will be required for the project: 
 

 Del Norte County Permits 
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 The County will require a Costal Grading Permit, Plan Check, and CEQA.  The 
standard fee for the county permits is 1 percent of the engineer's construction cost 
estimate. 

 The County charges a construction supervision fee which is 3 percent of the 
engineer’s estimated construction costs which occur in the county right of way.  Note 
that the County does not conduct construction observation in the field for this fee, and 
the Rancheria will be required to supply a construction observer. The encroachment 
permit will be Included in the construction supervision fee.  

 
NEPA  

 Because most of the project serves Rancheria land, a National Environmental Policy 
Act (NEPA) document is required by the Federal government.  All NEPA compliance 
documents shall be prepared in conformance with the requirements of the U.S. 
Department of Housing and Urban Development as described in 24 CFR Part 58 
"Environmental Review Procedures for Title I Community Development Block Grant 
Programs" and Section 57.605 of 24 CFR which requires that the policies of the 
NEPA as specified in 24 CFR part 58 are effectively implemented prior to release of 
federal funds.  It is anticipated that an Environmental Assessment (formally known as 
Format III) will be required for this project, which shall be performed pursuant to the 
program guide issued by the U.S. Department of Housing and Urban Development 
dated November 2000 and utilizing the format developed by the Pacific Region of 
HUD dated March 2005 for the preparation of the document.  

 
California Department of Transportation Encroachment Permit 

 The two bore and jacks under U.S. Highway 101 will require an encroachment permit 
from the California Department of Transportation. 

 
Storm Water Pollution Prevention Plan (SWPPP) 

 A storm water pollution prevention plan will be required for this project. The 
Consultant will create the plan for the construction phase of the project. 

 
Task 4: Design Services  
The Consultant shall provide engineering design services and shall prepare all contract 
documents (construction plans, specifications, and cost estimates) for the project.  

 
Scope of Services:  
PS&E services shall include, but not be limited to:  

 Prepare all field topographic and control surveys, and prepare base mapping for 
design.  

 Complete all soils reports.  

 Complete all floodplain engineering, surveying, analysis and investigation.  

 Coordinate with existing Utility Companies as required to ensure horizontal and 
vertical conflicts are identified and resolved through design or relocations.  

 Prepare all design calculations and drawing layouts. Complete all drawings and 
details, prepare technical specifications, special provisions, engineer’s cost opinions, 
and all other appropriate architectural and engineering services necessary to provide 
complete contract documents, ready for public bid (design work shall comply with all 
appropriate federal, state and local design codes and guidelines, including ADA, fire 
protection, and building codes).   

 
Construction drawing deliverables for review shall be submitted at two distinct design stages 
for review: 75% and 100%. Drawings shall be reduced to 50% of full-size.  Ten (10) sets shall 
be submitted at the review stages to allow the Tribe and all other appropriate agencies to 
provide a thorough review of the project documents. Following review and incorporation of 
comments, the final construction drawings shall be delivered in the following formats:  
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 22” x 34” bond, complete with final signatures, ready for reproduction;  

 Portable Document Format (.PDF) file(s) of final plans complete with final signatures 
on PC-compatible CD or DVD; and  

 AutoCAD drawing format files (.DWG, AutoCAD 2008 or later format) of final plans 
(signatures not required) on PC-compatible CD or DVD.   

 
Specifications shall be prepared utilizing Construction Specifications Institute (CSI) 
Masterformat 2014. Deliverables for review shall be submitted at the 100% stage with 
specifications on 8 ½” x 11” reproducible paper.  Ten (10) sets shall be submitted at the 100% 
review stage to allow the Tribe and all other appropriate agencies to provide a thorough 
review of the project documents.  Final specifications shall be delivered in the following 
formats:  
 

 8 ½“ x 11” hardcopy, complete with final signatures, ready for reproduction;  

 Portable Document Format (.PDF) file(s) of final specifications complete with final 
signatures on PC-compatible CD or DVD; and  

 Microsoft Word 2010 format (.DOCX) files of final specifications (signatures not 
required) on PC-compatible CD or DVD.   

 
Estimates shall be submitted for review at the 75% and 100% review stages, with estimates 
on 8 ½” x 11” reproducible paper.  Ten (10) sets shall be submitted at the review stages to 
allow the Tribe and all other appropriate agencies to provide a thorough review of the project 
documents.  The final estimate shall be delivered in the following formats:  
 

 8 ½“ x 11” hardcopy;  

 Portable Document Format (.PDF) file of final estimate on PC-compatible media; and  

 Microsoft Excel 2010 format (.XLXS) file of final estimate on PC-compatible media. 
 
Formal deliverables (plans, specifications and estimates) shall occur at the 75%, 100%, and 
final completion points for Tribe and agency review.  Submittal formats shall follow the 
guidelines stated herein.  The Consultant shall respond to, and incorporate, if appropriate, any 
and all comments received from the Tribe or any other regulatory agency or utility.  

 
Task 5: Assistance during Bidding & Construction  
The Consultant shall provide assistance to the Tribe during the bidding and construction 
phases of the project to ensure the Contractor understands all technical aspects of the design 
and any design changes.  

 
Scope of Services:  
This assistance shall include, but not be limited, to:  
 

 Conduct pre-bid meeting with prospective bidders to answer contractor and supplier 
technical questions.  

 Respond to contractor and supplier technical questions during bidding, maintain a log 
of bidder questions, and prepare any addenda required. 

 Provide any drawings, modifications, and clarifications during the bidding period.  

 Attend bid openings and prepare an analysis of bids received for the project.  

 Attend one preconstruction conference to ensure contractor understanding of the 
project plans.  

 Assist the Tribe in the preparation of change orders and responses to requests for 
information related to design technical issues encountered.  

 Prepare design clarifications to clarify the design intent.  

 Attend all final construction inspections.  

 Prepare record drawings following construction from mark ups by the contractor and 
resident engineer.  Submittal requirements for record drawings shall be the same as 
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for the final bid documents.  

 
PROPOSAL FORMAT  

The proposal shall include, as a minimum, the following information:  
 

 Cover/Transmittal Letter – Letter is to be signed by a member of the organization 
having the authority to negotiate and execute contracts on behalf of the firm. Cover 
letter must acknowledge receipt of any and all addenda, if any were issued.  

 

 Project Understanding - This section should outline the Consultant’s basic 
understanding of the project.  It should identify key issues to be addressed during the 
project and any insights or innovative ideas the Consultant can provide in addressing 
those issues.  

 

 Scope of Work - Describe the work plan that you intend to use to complete the tasks 
listed in the Scope of Services.  Note any changes/deviations or additions to the work 
descriptions that may have been overlooked or that help clarify the work tasks.  
Deviations which demonstrate a clear benefit or advantage to the Tribe may receive 
special consideration.  

 

 Responsible Personnel - List the Principal-in-Charge, Project Manager, and key 
project staff who will be directly involved in this project.  Include a concise statement 
of qualifications and experience of each person together with the hours that each is 
committed to the project. Include all anticipated sub-consultants, listing names, 
addresses, telephone numbers, key staff personnel, and the expected hours to be 
committed to the project.  A project organizational chart of key personnel should be 
included with anticipated hours committed to the project for each individual.  

 

 Project Management - Describe how the project will be planned and controlled. 
Include in this section a project schedule through the completion of the contract 
documents together with a tentative schedule for construction.  

 
 Consultant Fee – In a separate, sealed envelope present one (1) set of 

documentation for the estimated fee for engineering services as described in the 
Scope of Work.  For each task contained in this RFP, break down the fee into labor, 
subcontractor fees, and expenses.  Fees shall include all markups, overhead, and 
profit. Consultant shall also include a current fee schedule that includes hourly rates 
for all classifications of workers, including subcontractors, expected to work on this 
project. The engineering contract shall provide for payment for each phase of work on 
a not-to-exceed amount. The Consultant should be advised that pursuant to the Smith 
River Rancheria Tribal Employment Rights Ordinance, there is a 2.5% TERO fee on 
the total value of the Consultant Fee. The fee shall not be a scoring factor in the 
evaluation of the consulting firms.  See ‘Evaluation Criteria’ for information on the 
submitting of the Consultant fee with the proposal  

 
The Consultant shall prepare the fee estimate for the contract work as described in 
the Scope of Services. The cost estimate shall be broken down by task, man-hours 
per task, different personnel classifications per man-hour (i.e., Principal, Project 
Manager, Staff Engineer, Clerical, etc.), provide a total cost per task, and a total not-
to-exceed amount for the entire project.  Fees shall include all markups, overhead, 
and profit. The estimated fee shall be submitted in a sealed envelope along with 
copies of the proposal and shall not be opened until the proposal review and interview 
process has been completed.  Do not state cost for services anywhere in the 
proposal.  

 Related Experience - Include three projects in progress or completed during the last 
three (3) years that are comparable to this project.  Direct design experience in 
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wastewater collection and conveyance system projects will be weighted the highest in 
evaluation.  Include references with names, addresses and phone numbers.  

 
 Indian Preference - Include documentation that the Consultant is Native American 

Owed; or employs key employees as defined under the Smith River Rancheria Tribal 
Employment Rights Ordinance (TERO); or describe how your firm will comply with 
Section 4(c) of the Native American Self-Determination and Education Assistance Act 
(P.L. 93-638) as amended. 

 
PROPOSAL SUBMITTAL  
Pages in the proposal shall be typed and double sided with the maximum number of pages of 
proposal information (excepting cover sheet, index sheet, blank pages, and table of contents) 
to be limited to thirty (30) printed pages. Only the specifically requested information shall be 
submitted.  Promotional or other unsolicited material may not be submitted.  If a Consultant 
recognizes a more efficient method of accomplishing a specific task or item, the Consultant’s 
fee shall reflect the Tribe’s requested work and the cost increase/savings for the more efficient 
method shall be noted separately.  

 
The Consultant shall submit ONE (1) original, unbound proposal and SIX (6) copies in a 
sealed box or envelope clearly marked with the Consultant’s name and the description 
“Proposal for Engineering Services for Smith River Rancheria Wastewater Infrastructure 
Improvements”.  Electronic or faxed submissions will not be accepted. The proposals shall be 
received at the Tribe’s office by the time and at the location noted on the cover sheet of this 
RFP. One (1) set of Consultant’s fee for the services required in this proposal shall be 
submitted along with the copies of the proposal, in a separate sealed envelope with the 
same notation as the proposals. Nowhere in the body of the proposal shall pricing be 
discussed. The sealed envelope shall not be opened until after the screening interviews have 
been completed (See ‘Evaluation Criteria’). The Tribe reserves the right to reject, at its sole 
discretion, proposals received after this time and date. The Tribe has the right to waive minor 
irregularities in any proposal received.  

 
EVALUATION CRITIERIA  
A Review/Selection Committee made up of Tribal staff will evaluate the Consultants based on 
the proposals and, if necessary, an oral interview to determine which Consultant is best 
qualified to perform the work for this project.  The Committee will then determine a ranking of 
the Consultants at which time the Consultant fee envelopes will be opened and tabulated.  
The Consultant fees will be evaluated to determine if the amount of the fee is considered a 
reasonable cost for the work outlined in the proposal.   
 
If the top-ranked Consultant has submitted a reasonable fee, the Selection Committee will 
make a recommendation to the Tribal Council that negotiations be opened with the top-ranked 
consultant to ensure that the consultant has a full understanding of the expectations of the 
Tribe, that the scope reflects all tasks anticipated to be required to successfully complete the 
project, and that the fee reflects completion of the project to the satisfaction of the Tribe.  In 
the event that the Tribe and the top ranked Consultant are unable to come to an agreement 
as to scope and fee, the Tribe reserves the right to close negotiations with the top-ranked 
Consultant and open negotiations with the second-ranked Consultant. Once an agreement is 
reached involving the scope and fee, the Tribal Administrator will make a recommendation to 
the Tribe Council to award the project to the selected Consultant and to authorize Staff to 
enter into a Professional Services Agreement with that Consultant.  If the Tribal Council is in 
agreement with the recommendation, Staff will proceed with the completion of the agreement 
and prepare for contract execution.    

 
The following items, as they relate to the Scope of Services Tasks described above, will be 
used by the committee to assist in the ranking of the Consultants' proposal and the oral 
interview:  
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 Understanding of the Project  

 Experience with Similar Types of Work  

 Experience and Qualifications of the Project Manager  

 Experience and Qualifications of the Project Team  

 Ability to Complete Projects On-Time and Within Budget  

 Indian Preference 

 
The Tribe intends to evaluate the proposals and create a short list of up to three (3) proposals.  
Upon request, proposal originals and the unopened cost for services envelope shall be 
returned to any Consultant who does not make the short list.  

 
TENTATIVE SCHEDULE   
Begin Circulation of RFP to Consultants   (October 10, 2014)  
Mandatory Field Review    (October 20, 2014)  
Deadline to Receive Proposals Back   (October 29, 2014)  
Evaluate Proposals for Short-Listing   (November 3 – November 10, 2014)  
Consultant interviews (if necessary)   (November 10 – November 14, 2014)  
Select Consultant     (November 17, 2014)  

 
TRIBE’S CONTACT  
Questions regarding this RFP should be directed to:  
 
Brad Cass, Natural Resources Director 
Smith River Rancheria 
140 Rowdy Creek Road  
Smith River, CA 95567 
707.487-9255 
bcass@tolowa.com 
 
Clarification offered by the Tribe to one Consultant will be distributed to all known participants 
at the Tribe's discretion.  
 

STANDARD CONSULTANT AGREEMENT  
The Consultant selected to provide the scope of services shall use the Tribe’s standard 
Professional Services Agreement.  A template copy of this agreement is attached to this RFP.  
By submitting a proposal for the work, the Consultant agrees to utilize the Tribe standard 
agreement form for the contract. Contractually required insurance coverage and endorsement 
information is shown in the body of the document.  
 

ATTACHMENTS  
Figures 
Tables 
Smith River Rancheria Professional Services Contract  
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